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1. NACCS Upgrade Project (Purpose and Notification)
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For further enhancement of system functions, NACCS is upgraded every 8 years. And the next upgrade will be implemented in 

October 2025.This upgrade include various modifications to improve quality, but there are no changes of specification 
regarding AFR procedures.

Purpose

Notification

① Mandatory items (change the settings of SP’s system)
・EDI Specifications

- Domain name of NACCS new servers

→ When change of setting for above items are not completed, transmit and receive of data will be impossible.

For these reasons, each Service Provider has to participate connectivity test in order to confirm your connection 
with 7th NACCS in advance.

② Items for modification as needed
・ Access Lines for NACCS

Please be advised that each Service Provider has to complete system modification responding to the following to be changed items.



２．Schedule for 7th NACCS Upgrade
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2024 2025

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov

Term of Test 
Implementation

Access Line
＊As needed

▼1St Step September 2024 NACCS Upgrade Summary Information
・Connectivity Test Guideline 
・How to apply for a new access line and the options menu ＊As needed
・Procedure Specifications, NACCS EDI Specifications etc.

▼2nd Step Implementation of Connectivity Test

▼3rd Step  from July to October 2025 Implementation of Comprehensive Operation Test   ＊Under consideration for details

▼Destination October 2025   NACCS Upgrade will be implemented

Connectivity Test
Comprehensive 
Operation Test

Application for New 
Access Line

Application for 
Connectivity 

Test1stStep 2ndStep 3rdStep
Destination



3．List of Procedure Code

Name of Procedure Procedure Code

Advance Cargo Information Registration AMR

Update Registered Advance Cargo Information CMR

Departure Time Registration ATD

Advance Cargo Information Registration (House B/L) AHR

Update Registered Advance Cargo Information(House B/L) CHR

Advance Cargo Information Registration Screening Completed/Prior Notification 
Contents Confirmation*(output information from Japan Customs only)

CDN

User Information Registration URY

Terminal Connectivity Confirmation TCC

Inquiry about registered MB/L-HB/L List IML

Inquiry about registered Reporter ID IRI

Association of Registered B/L Numbers BLL

Update Registered Vessel Information for Advance Filing CMV

*The above description is unified because there were variations in the description of procedure names.
Past procedure name “Completion of Screening & Prior Notification”

No specification changes or new procedure will be added.

No specification changes or new 
procedure will be added.

Important



4-1．Implementation of “Connectivity Test” and “Comprehensive Operation Test” 

4

“Connectivity Test” and “Comprehensive Operation Test” are planned to be implemented in the following 
schedule.

Test Type Implementation period Phase details

Connectivity 
Test

17 DEC. 2024-30 APR. 2025

Phase 0：Connectivity test

Phase 1：Telegram level test

16 JAN. 2025-30 APR. 2025
Phase 2：Procedure processing test

Comprehensive
Operation Test

From JUL. 2025 to   
SEP. 2025

Phase 1：Confirming Connectivity & NACCS new functions

Phase 2：Operation familiarizing training & Confirming NACCS new functions

Phase 3：Procedure confirmation based on practical operation after NACCS 

upgrade

Phase 4：Confirming connectivity to NACCS main server

Under consideration for details



4-2．Implementation of “Connectivity Test” and “Comprehensive Operation Test” 
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- Comprehensive Operation Test is the last chance for checking whether each SP’s system will work according to 
NACCS procedure specifications and each filer can implement AFR procedures without any errors. 
Implementation status of the test will directly affect actual AFR operation after NACCS upgrade.
Therefore all SP must participate in the test during the above implementation period and do adequate tests as needed.

(2) Completion of system modification

- So as to take part in the “Connectivity Test” which is to be implemented from Dec. 2024 to Apr. 2025,

each SP must finish system modification ASAP considering implementation period of the test.

- When you want to install new lines in addition to existing ones (for implementation of connectivity test without 
suspending production environment etc.), you must apply* for it by the end of September 2024. 
* The way of application will be informed to you together with explanatory material on Connectivity Test.

- You must complete Connectivity Test before “Comprehensive Operation Test” will be started.

- Not only each SP’s customers (filers abroad) but also NACCS users in Japan will participate in “Comprehensive 
Operation Test”, so you should apply for it ASAP and make sure to complete it. 
- After end of implementation period for each test, test environment will be unavailable.

Important Notes
(1) Participation in “Connectivity Test” and “Comprehensive Operation Test”

- Connectivity Test will be done so as to make sure of connectivity between each SP with NACCS (upgraded version). 
The test is indispensable for doing Comprehensive Operation Test without any problems. 
Therefore all SP must take part in the test during the above implementation period.

Each SP should refer to “[v7] Connectivity Test Guideline” and prepare for the connectivity test after December 2024. 



５-1．Change of Domain name used inside 7th NACCS network (1)
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Change of Domain name inside NACCS closed network

※ “prod” stands for Production environment.

Domain name for 7th NACCS

“The same number of mail address currently assigned for AFR operation” will be given to each SP.

Assignment of Mail Address for connecting to 7th NACCS 

Current After NACCS 7th

Domain name naccs6 naccs

Sort of environment Domain name after NACCS 7th

Production environment prod.naccs

Test environment test.naccs

Common part in Domain name

The way of accessing to NACCS server is No Change.
Switching between the main center and the backup center is performed at the NACCS center by changing the DNS server 
information in the same way as in the current NACCS.

Important



５-1．Change of Domain name used inside ７th NACCS network (2)
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Assumable Domain name for each type 

of server after 7th NACCS
- Assumable Domain name in Production environment and Test environment are as follows.

- Domain names in Production environment is used commonly for NACCS Main server and Back-up server.
SP do not have to distinguish NACCS Main server and Back-up server by Domain name.

Each server Domain name in Producton/Test environment after NACCS 7th

Name of Procedure
Domain name after upgrade 7th NACCS

in Production environment in Test environment

Server for E-Mail Style Processing Mode mail.prod.naccs mail.test.naccs

Server for SMTP Two-way Style Processing Mode smtp.prod.naccs smtp.test.naccs

Important

For the connectivity test, SP will use the domain name for the connectivity test environment.
Details of the IP addresses will be provided separately in the Connectivity Test Guideline and configuration 
information.



６．Access Line
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-For new line *As needed
-Unlike the 6th NACCS upgrade, there are no lines that can only be connected to the 7th NACCS. 
(Only current lines that can be used for both the 6th NACCS and the 7th NACCS will be available.) 

-Network subscription fee (including initial installation fee) along with line usage fees, etc., is to be borne by SP. 
These fees will be billed in the same way as for the current line, since the current line will be installed.

-When there is a change (including speed increase) to the current line in 
use
The line installation fee (actual cost), along with line usage fees, etc., will be borne by the SP. 
Since this is a change to the current line, the fee must be paid along with the bill for the current line. 

-When there is no change in the current line
SP is responsible for the current line usage fees, etc. 

No change in the access line menu for 7thNACCS. Installation of new access lines is not mandatory,
you can test with your current line. 

Survey Sheet must be submitted by the end of September 2024, 
regardless of whether the Access line is changed or not.
*If the "server location" or "access line“ is changed, System Configuration Diagram must be submitted.



Contact Information
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Explanatory materials regarding AFR after NACCS upgrade can be referred to in the following link.
https://bbs.naccscenter.com/naccs/dfw/web/afr/afr7th.html

If you have any questions, please get in touch with the following address.

Nippon Automated Cargo And Port Consolidated System (NACCS) Inc.,
System Planning Dept.
Planning Division

Email: afr-k@naccs.jp

https://bbs.naccscenter.com/naccs/dfw/web/afr/afr7th.html
mailto:afr-k@naccs.jp

